Project Proposal

Statement of Work (SOW #1)

Primary Brain Health - Landing Page V1

VisualBoston, Inc.

Table of contents

1. Overview
2. Project Timeline
3. Scope of Work & Deliverables
4. Feedback & Approval Process
5. Change Orders & Additional Work
6. Not Included
7. Assumptions
8. Team
9. Pricing & Payment Terms
10. Acceptance

1. Overview

Primary Brain Health (PBH) is a virtual-first brain health enablement and dementia prevention clinic launching a new digital presence. The goal of this engagement is to design and develop a high-converting landing page (V1) that establishes PBH as a credible, clinically grounded brand and drives prospective patients to book an initial brain health consultation.

Overall Goals

Primary Business Objectives

Brand Credibility & Trust

- Position Primary Brain Health as a clinically grounded, trustworthy partner in proactive brain health and dementia prevention
- Create a professional, modern design that resonates with health-conscious adults (40+) who value data-driven, evidence-based care
- Establish visual credibility through clean design, trust signals, and clear clinical messaging
- Communicate expertise to both consumers seeking consultations and potential business partners

Conversion-Focused User Experience

- Drive visitors toward the primary call-to-action: booking an initial brain health consultation
- Implement a custom intake form capturing key patient data (name, email, phone, birth year, sex, years of education, and whether contacting on behalf of self or someone else)
- Integrate form submissions directly with HubSpot for lead management and follow-up workflows

- Create clear, compelling messaging that speaks to individuals with family history concerns, early cognitive concerns, or high-performance lifestyles

Content Management & Operational Efficiency

- Implement Tina CMS for easy content updates without developer involvement
- Enable the PBH team to modify copy, images, and basic page content independently
- Build a scalable foundation that supports future feature additions (portal, scheduling, blog, HIPAA compliance)

Technical & Performance Improvements

Modern Development & Hosting Infrastructure

- Leverage a modern development stack (Next.js, Tina CMS, Vercel hosting) for superior performance
- Achieve excellent page load speeds and mobile responsiveness across all devices
- Implement robust hosting infrastructure with 99.9% uptime reliability
- Future-proof the technical foundation for scalability and growth

SEO & Search Performance

- Implement foundational on-page SEO (meta tags, headers, structured data)
- Optimize Core Web Vitals for strong search performance from launch
- Ensure proper URL structure and sitemap configuration
- Mobile-first development for optimal search rankings

Innovation & Timeline Acceleration

AI-Powered Development Methodology

- Leverage AI-assisted design and coding workflows using Claude Code and other AI development tools
- Achieve an accelerated 4-week timeline while maintaining premium quality standards
- Rapid prototyping and iteration cycles that maximize client feedback opportunities
- Create a development process that reflects PBH's forward-thinking, innovative positioning in healthcare

Total Weeks	Anticipated Start Date	End Date
4	4/14/2026	5/9/2026

2. Project Timeline

The project is structured as a focused 4-week engagement, beginning after brand assets are received (~April 8). This timeline assumes timely feedback at each checkpoint.

3. Scope of Work & Deliverables

This engagement covers the design and development of a single, conversion-optimized landing page with the following sections and components:

Page Sections & Components

	Section	**Description**
1	Hero	Bold value proposition, primary CTA ("Book a Consultation"), supporting imagery
2	About / What We Do	Clear explanation of PBH's virtual-first brain health model and clinical approach
3	Who It's For	Targeted messaging for key audiences — family history, early concerns, high-performance lifestyles
4	How It Works	Step-by-step overview of the patient journey from consultation to personalized care plan
5	Credibility & Trust	Provider credentials, clinical grounding, trust signals
6	Custom Intake Form	Multi-field form with HubSpot integration (see Form Specifications below)
7	Footer	Navigation, contact info, legal links

Custom Intake Form Specifications

The intake form will collect the following fields, all routed to HubSpot:

- Full name
- Email address

- Phone number
- Years of education
- Sex
- Birth year
- Contacting on behalf of yourself or someone else
- Optional message field

Technical Standards & Compliance

- **Accessibility**: WCAG 2.1 AA compliance across all page elements
- **Security Protocols**: SSL implementation, secure headers
- **Performance**: Target Lighthouse scores of 80+ across all categories

AI-Driven Design & Development Approach

Our approach leverages cutting-edge AI tools to dramatically accelerate the design and development process while maintaining high quality standards. This methodology allows us to deliver a complete landing page faster, leaving more time to focus on the fine details that build trust and drive conversions.

Phase 1: Design Sprint & Brand Integration (Weeks 1 - 2)

Objective: Establish visual identity and landing page design using PBH's brand assets

Process:

- Collaborative design sprint focused on landing page layout and conversion flow
- AI-assisted mood board and style exploration
- Rapid prototyping of 2-3 landing page concepts in Figma
- Integration of PBH brand assets once delivered ~April 8 (Will be updated in the coded version which include logo, colors, typefaces, etc.)
- Storybook.js component library foundation establishment

Deliverables:

- Finalized landing page design (desktop, tablet, mobile)
- Core component library (buttons, forms, cards, navigation, footer)
- Design system documentation aligned with PBH brand guidelines

AI Tools Utilized:

- Generative AI for visual exploration and asset generation
- Claude/ChatGPT for content strategy and UX copy refinement
- AI-powered design tools for rapid layout iterations

Phase 2: AI-Accelerated Development (Weeks 2 - 4)

Objective: Build and deploy the complete landing page using AI-assisted development workflows

Process:

- **Claude Code Integration**: Primary development workflow using Claude Code for rapid, AI-assisted coding
- **Component-First Development**: Build reusable components based on design system
- **Progressive Enhancement**: Start with core layout, layer in form logic and HubSpot integration
- **Continuous Testing**: Automated testing and quality assurance throughout development

Development Stack:

- **Frontend**: Next.js with TypeScript
- **CMS**: Tina CMS for content editing
- **Hosting**: Vercel for optimized performance
- **Styling**: Tailwind CSS for rapid, completely custom and consistent styling
- **Form Integration**: HubSpot API for lead capture

Week-by-Week Breakdown

Design Timeline

Timeline & Services	Description	Output
Step 1: Brand Integration & Foundation		
AI-Enhanced Visual Benchmarking	We'll review competitor and peer websites in the brain health, telehealth, and wellness space. AI tools will help analyze design trends, trust-building patterns, and conversion best practices specific to healthcare landing pages.	- Figma - AI Analysis Report
AI-Generated Visual Design Concepts	Using PBH's brand assets (logo, colors, typefaces), we'll	- Figma - AI-generated concepts - Mood boards

Timeline & Services	Description	Output
	create 2-3 landing page concepts with AI-assisted mood boards and layout explorations. This ensures we explore diverse creative directions efficiently while maintaining brand consistency.	
Step 2: Wireframing & AI-Powered Prototyping		
Content Gathering & AI Optimization	Collaborate with PBH team to develop landing page copy. AI-assisted copywriting will refine messaging for clarity, conversion, and clinical credibility.	- Figma - Google Doc - AI-optimized copy
High-Fidelity Wireframe & Prototype	Create detailed wireframes incorporating brand elements and develop an interactive prototype to visualize the user journey from hero to form submission.	- Figma - Interactive prototype
Responsive Design with AI Optimization	Once a design layout is approved, we'll adapt the design to mobile, tablet, and desktop breakpoints ensuring a fully responsive, polished experience.	- Figma - Responsive mockups

Development Timeline

Focus	Description	Output
Step 3: AI-Enhanced Web Development		
Project Setup	Configure GitHub repository, Tina Cloud	- Development environment - AI-optimized setup

Focus	Description	Output
	(dbates@primarybrainhealth.com), and Vercel deployment. Set up staging URL and kick off AI-enhanced development.	
UI Development	Build the landing page using Claude Code and AI-assisted development tools. Implement responsive design for optimal viewing across all devices.	- Development - AI-generated components
Custom Form & HubSpot Integration	Develop the multi-field intake form with validation and configure HubSpot API integration for seamless lead capture and routing.	- Development - HubSpot integration
CMS Setup	Configure Tina CMS content structure so the PBH team can update copy, images, and basic content independently. Provide training documentation.	- Development - AI-optimized CMS structure
SEO Optimization	Implement foundational on-page SEO including meta tags, headers, structured data, and sitemap configuration.	- Development - SEO implementation
Testing and QA	Cross-browser and cross-device compatibility testing, performance optimization, accessibility compliance verification, and form submission validation.	- Development - QA reports
DNS & Launch	Point www.primarybrainhealth.com from Northwest Registered	- New website now live

Focus	Description	Output
	Agent to Vercel. Configure SSL and go live.	
Training & Documentation	Provide thorough documentation and training including PDF guides and Loom videos demonstrating how to update content via Tina CMS.	- PDF Documentation - Loom Videos

Gantt Overview

	4/14	**4/21**	**4/28**	**5/5**
	Week 1	Week 2	Week 3	Week 4
Design				
Visual Benchmarking	●			
Design Concepts	●	●		
Content & Copy	●	●		
High-Fidelity Wireframe		●		
Responsive Design		●		
Development				
Project Setup		●		
UI Development		●	●	
Form & HubSpot Integration			●	
CMS Setup			●	

	4/14	4/21	4/28	5/5
SEO & Performance				●
Testing & QA				●
DNS & Launch				●
Training & Documentation				●

Quality Assurance

Automated Testing:

- AI-assisted code review and bug detection
- Automated accessibility testing
- Performance monitoring and optimization
- Cross-device compatibility validation
- HubSpot form submission end-to-end testing

Design Consistency:

- AI-powered design system compliance checking
- Responsive design validation across breakpoints

Feedback & Iteration Process

Rapid Feedback Loops:

- Progress updates with live preview links via staging environment
- AI-assisted change implementation (minor updates can be made in minutes)
- Real-time collaboration through shared development environments

Client Collaboration:

- Weekly check-ins with live demo of progress
- Shared Figma workspace for design feedback
- Staging environment for content review and testing
- Final approval checkpoints at end of Weeks 2 and 4

4. Feedback & Approval Process

Design concepts will be presented in Figma for review and feedback. A key stakeholder from PBH will need to provide written sign-off in Figma before we proceed from design to development.

5. Change Orders & Additional Work

To maintain efficiency, the estimate includes 2 rounds of revisions per design mockup. Additional revisions beyond this scope will be billed at $120/hr.

6. Not Included

The following services are **NOT** included in the scope of work. If you'd like to include any of these services in the proposal, let us know and we'll be happy to update this document for you.

Marketing Collateral

- Social media design
- Exhibition design
- Posters and various print materials

Website

- UX Copywriting (PBH team will provide or collaborate on landing page copy)
- Advanced SEO Strategy
    - Content Strategy: Development of topic clusters, focus on E-A-T (Expertise, Authoritativeness, Trustworthiness), and content refreshes.
    - Link Building: Strategic guest posting, digital PR, and broken link building.
    - UX and Search Intent Optimization: Enhancing mobile optimization, improving site architecture, and tailoring content to search intent.
    - Schema Markup / Structured Data beyond basic implementation
    - **Note:** For more strategic SEO considerations we'd be happy to connect you with a trusted partner of ours that specializes in the above.
- HIPAA-compliant or encrypted form submissions
- AI chatbot or virtual assistant
- Client/patient portal with login functionality
- Online scheduling or booking integration (Calendly, Acuity, etc.)
- Blog or content hub
- E-commerce or payment processing
- Multi-language support
- Advanced analytics (heatmaps, A/B testing, conversion funnels)

- Extended licenses for stock photos, videos, illustrations, icons, or graphics
- Personalization and internationalization features
- Global search functionality

Animations & Illustrations

- Custom illustrations — we'll use a mixture of generative AI and/or stock images/illustrations

Misc

- Web/Mobile application product strategy, design, and engineering

We are more than happy to provide separate estimates for any additional work that arises throughout the project. Our goal is to support creative opportunities without jeopardizing the timeline. Depending on the timing and complexity, new requests may be prioritized for launch or planned as part of a post-launch phase. We'll collaborate closely with your team to make those decisions clear and manageable.

Future-Proofing Note: All architectural and technical decisions will be made with PBH's stated future plans in mind (HIPAA compliance, patient portal, scheduling, blog, AI chatbot, advanced analytics). This ensures the V1 foundation supports these additions without significant rework.

7. Assumptions

VisualBoston

- VisualBoston works closely with PBH stakeholders on a weekly basis using communication such as shared Slack channels and comments in Figma
- 1 remote meeting per week for check-ins and progress review
- High-resolution stock imagery from the following sources will be included at no extra cost
    - https://pexels.com
    - https://unsplash.com/
    - **Important Note:** The stock assets obtained from these sources are primarily intended for digital use on the website. Any usage beyond the website, such as in print materials or large-format displays, may require additional licensing and incur extra costs. The client is responsible for obtaining and paying for any extended licenses needed for such usage. We strongly recommend reviewing the specific licensing terms for each asset, especially Midjourney-generated images, before using them in any context outside of the website.
- Work is managed through VisualBoston project management tool
- Testing
    - We use the following tools to ensure a high-quality end product:

    - Google Lighthouse
        - Lighthouse is an open-source, automated tool to help you improve the quality of web pages.
        - We take an average score after reviewing it 4 times in incognito mode and aim for a minimum of 80 or higher. In most cases we can get the score much higher, Performance in particular being the most intricate to optimize.
    - PageSpeed Insights
        - PageSpeed Insights reports on the user experience of a page on both mobile and desktop devices, and provides suggestions on how that page may be improved.
    - Core Web Vitals
        - Core Web Vitals are a set of metrics used by Google to assess a website's user experience, focusing on speed, interactivity, and visual stability, and are part of Google's "page experience" ranking signals.
- Calculating Scores
    - We take an average score after reviewing it 4 times in incognito mode and aim for a minimum of 80 or higher. In most cases we can get the numbers much higher with performance typically being the most time consuming to optimize.
    - In our experience, the more third-party scripts we load on the page (e.g. HubSpot tracking) the harder it can be to achieve scores of 90+ in the Performance category.
- We'll run these tools throughout development and again once the site has been pushed to production. We'll implement the recommended improvements to enhance site speed and user experience.
- Browser Compatibility
    - To ensure our web pages deliver a consistent and optimal user experience across various platforms, we will conduct tests on the following browsers:

Browser	**Versions**	**Release Notes**
Google Chrome	Latest + one version back	https://developer.chrome.com/release-notes
Mozilla Firefox	Latest + one version back	https://www.mozilla.org/en-US/firefox/releases/
Microsoft Edge	Latest + one version back	https://learn.microsoft.com/en-us/deployedge/microsoft-edge-release-schedule

Browser	Versions	Release Notes
Apple Safari	Latest + one version back	https://developer.apple.com/documentation/safari-release-notes

- There are no holidays observed by VisualBoston during this SOW

Primary Brain Health

- PBH stakeholders will be available to answer questions and participate in weekly check-ins and collaborative working sessions
- Brand assets (logo files, colors, typefaces) will be delivered by approximately April 8, 2026
- PBH will provide or collaborate on landing page copy and messaging
- A key stakeholder from PBH will provide written sign-off in Figma before we proceed to development
- Assist in content decisions for each page section to ensure alignment with PBH's clinical messaging and brand goals
- PBH GitHub account (dbates-commits) has been created
- Vercel account has been set up with GitHub (Hobby plan — free) — DONE
- Tina CMS account has been created (dbates@primarybrainhealth.com) — DONE
- Domain (www.primarybrainhealth.com) is registered at Northwest Registered Agent and PBH will provide DNS access for launch
- Will be responsible for covering Tina CMS plan costs ($29/month or $24/month billed annually) if/when upgrading from the free tier
- Will be responsible for Vercel hosting costs if/when upgrading from the free tier

8. Team

Role	Focus
Senior Product Designer (**Alec Harrison**)	Lead
Senior Frontend Engineer (**Mark Stenquist**)	Lead